COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 21/ 2021

ESTI MATE SUMVARY 09: 48: 00
CONTI D: C22392R ESTI MATE NO: 0008 PROG SPEC YR: 2005
PCN: 22392R-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 128.0 DAYS TI ME ALLOW 120 WORK DAYS
Col fax & |-225, Colfax & Chanbers, |-70 & Tower PERCENT TIME: 106. 67 ORI G TI ME ALLOW 120 WORK DAYS
PRQIECT NO SHE2254- 090
AURORA S| GNAL | MPROVEMENTS
NAVE OF ROAD:
PRQJECT COUNTI ES: ADAMS ARAPAHOE
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PERI OD ENDI NG 03/ 31/ 2021 DATE TI ME STARTED 09/08/2019
5750 W Al RPORT ROAD DATE LET 03/ 07/ 2019 DATE WORK BEGAN 09/ 08/2019
DATE AWARDED 04/ 22/ 2019 DATE TI ME SToppep 01/20/2021
DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED 01/20/ 2021
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 09/08/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 2,874, 485. 07 PARTI Cl PATI NG $ 2,434,168.79 $ 83, 481. 32
AWARD PRQIJECT AMT: $  2,455,668.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 84. 68% TOTAL EARNI NGS 2,434, 168.79 83,481. 32
FUNDS AVAI LABLE: $ 440, 316. 28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,434, 168. 79 83, 481. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 36, 835. 02 0.00
SECURI TI ES ENCUMBERED 36, 835. 02 0.00
NET EARNI NGS 2,434, 168. 79 83, 481. 32
L1 QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 2,434, 168. 79 83, 481. 32
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 83, 481. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQJECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 - Project

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0010 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 750
LS 0. 000 0. 00
25, 000. 00000 0. 750 18, 750. 00
0015 208-00200 Erosi on Control Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0020 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
35, 000. 00000 0. 750 26, 250. 00
0025 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0030 626- 00000 *Mobi | i zat i on 1. 000 0. 747
LS 0. 253 73, 370. 00
290, 000. 00000 1. 000 290, 000. 00
0035 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0040 630-00000  *Fl aggi ng 1, 500. 000 1, 400. 000
HOUR 0. 000 0. 00
27. 00000 1, 400. 000 37, 800. 00
0045 630- 00003 *Uniforned Traffic Control 35. 000 30. 500
HOUR 0. 000 0. 00
100. 00000 30. 500 3, 050. 00
0050 630- 00007 *Traffic Control Inspection 95. 000 92. 000
DAY 0. 000 0. 00
150. 00000 92. 000 13, 800. 00
0055 630-00012 *Traffic Control Management 135. 000 129. 000
DAY 0. 000 0. 00

770. 00000 129. 000 99, 330. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 0200 - Project
0060 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 13. 500
EACH 1.500 375. 00
250. 00000 15. 000 3, 750. 00
0065 630-80341  *Construction Traffic Sign (Panel Size A) 37.000 33. 300
EACH 3.700 240. 50
65. 00000 37.000 2,405. 00
0070 630-80342 *Construction Traffic Sign (Panel Size B) 71.000 63. 900
EACH 7.100 532.50
75. 00000 71.000 5,325.00
0075 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 630-80355 Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 3, 000. 00
7,500. 00000 4.000 30, 000. 00
0085 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 3. 600
Type
ype) EACH 0. 400 400. 00
1, 000. 00000 4.000 4, 000. 00
0090 630-80360  *Drum Channel i zi ng Device 90. 000 81.000
EACH 9. 000 630. 00
70. 00000 90. 000 6, 300. 00
0095 630-80380 *Traffic Cone 120. 000 95. 400
EACH 10. 600 74.20
7.00000 106. 000 742.00
0100 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0101 403-33841 HVA (G S) (100) (PG 64-22) 1,132. 270 1,132. 270
TON 0. 000 0. 00
123. 00000 1,132.270 139, 269. 21
0102 625-00001 Const Surveying (Hour) 24.500 24.500
HOUR 0. 000 0. 00
150. 00000 24.500 3,675.00



CONTI D

0200 - Project

CAT NO0200

0103 202-01300

0104

606- 00301

0105

700- 70011

0106

606- 01370

0107

613-07002

0110

700- 70016

0111

614- 72862

0111

0112

206- 00065

0113

609-20011

0114 900- 00006

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

Rem End Anchor age

Cdr ai |

Ty 3 (6-3)

F/ A Partnering

Transition Ty 3G

Type Two Pull Box

F/ A Fuel

Cost Adj ust nent

Ped Push Button (Spec)

MATERI AL ALLOMANCE Traffic Equi pment

Str Bkfl

(FlowFill)

Curb Ty 2 M

Added Item (Dol lar)/

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
220. 00000
61. 330
LF
33. 00000
1, 000. 000
FA
1. 00000
1. 000
EACH
3, 450. 00000
12. 000
EACH
1, 255. 00000
1, 000. 000
FA
1. 00000
6. 000
EACH
1, 585. 00000
EACH
1, 044. 69000
70. 560
cy
219. 00000
544. 000
LF
33. 00000
4, 664. 580
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

61. 330
0. 000
61. 330

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

70. 560
0. 000
70. 560

544. 000
0. 000
544.000

4, 664. 580
0. 000
4, 664.580

Page 4

ESTI MATE RUN 04/ 21/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 48: 00

AMOUNT

220.

2,023

3,450

15, 060

9,510

15, 452

17,952

4,664

00

89

.00

00

00

.00

00

.00

64

00

58



CONTI D

C22392R
22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 04/ 21/ 2021

CAT NO0200

0115

0116

0117

0120

0125

0130

0135

700- 70023

630- 85011

900- 00006

700- 70082

700- 70310

700- 70380

700- 70589

CAT NO0201

0140

0145

0150

202- 00019

202- 00026

202- 00035

0200 - Project

F/ A On-The-Job Trai nee

Inp Atten (Tenp)

Added Item (Dol lar)/

F/ A Furnish & Install Electrical Service

F/ A Landscapi ng

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

0201 - Colfax at 1-225

Renoval of Inlet

Renoval of Slope and Ditch Paving

Renoval of Pipe

ESTI MATE NO: 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00
5. 000 3. 600
DAY 1. 400 700. 00
500. 00000 5. 000 2,500. 00
80, 151. 870 80, 151. 870
DoL 0. 000 0. 00
1. 00000 80, 151. 870 80, 151. 87
14, 842. 040 14, 682. 920
FA 159. 120 159.12
1. 00000 14, 842. 040 14,842.04
9, 100. 160 7, 740. 160
FA 1, 360. 000 1, 360. 00
1. 00000 9, 100. 160 9, 100. 16
3, 000. 000 2, 703. 990
FA 0. 000 0. 00
1. 00000 2, 703. 990 2,703. 99
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,004,591.39$  80,841.32% 928,577.38
1.000 1.000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
150. 000 150. 000
sy 0. 000 0. 00
26. 00000 150. 000 3, 900. 00
14. 000 14. 000
LF 0. 000 0. 00
64. 00000 14. 000 896. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0155 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0160 202-00190 *Renoval of Concrete Median Cover Material 1, 268. 000 1, 268. 000
SY 0. 000 0. 00
24.00000 1, 268. 000 30, 432. 00
0165 202-00200 Renoval of Sidewal k 290. 000 286. 900
Sy 0. 000 0. 00
26. 00000 286. 900 7,459. 40
0170 202-00201 Renoval of Curb 544. 000 544.000
LF 0. 000 0. 00
5. 00000 544. 000 2,720.00
0175 202-00203 *Renmpval of Curb and Gutter 688. 200 688. 200
LF 0. 000 0. 00
10. 00000 688. 200 6, 882. 00
0180 202-00206 Renoval of Concrete Curb Ranp 146. 000 146. 000
SY 0. 000 0. 00
34. 00000 146. 000 4,964. 00
0185 202-00226 *Renpval of Asphalt Mat (Special) 5,575. 000 1, 487. 300
Sy 0. 000 0. 00
24.00000 1, 487. 300 35, 695. 20
0190 202-00250 *Renpval of Pavenent Marking 4,352. 000 4, 352. 000
SF 0. 000 0. 00
2.50000 4,352. 000 10, 880. 00
0195 202-00410 Renoval of Mat From Bridge 184. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0200 202- 00895 Renoval of |npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0205 202-01130 Renoval of Guardrail Type 3 120. 000 120. 000
LF 0. 000 0. 00

24.00000 120. 000 2,880.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0210 202-01170 Renoval of Guardrail Type 7 34. 000 34. 000
LF 0. 000 0. 00
300. 00000 34.000 10, 200. 00
0215 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0220 202- 04005 Cl ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0225 203-00010  *Uncl assified Excavation (Conplete In Place) 686. 000 686. 000
cY 0. 000 0. 00
68. 00000 686. 000 46, 648. 00
0230 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 203-01597 *Pot hol i ng 53. 000 53. 000
HOUR 0. 000 0. 00
225. 00000 53. 000 11, 925. 00
0240 203-02330 Laborer 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0245 207-00205 *Topsoi | 61. 000 61. 000
cY 0. 000 0. 00
65. 00000 61. 000 3, 965. 00
0250 207-00210 St ockpi |l e Topsoi l 61. 000 61. 000
cY 0. 000 0. 00
27.00000 61. 000 1, 647.00
0255 208- 00002 Erosi on Log Type 1 (12 Inch) 194. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0260 208-00012 Erosi on Log Type 1 (9 Inch) 450. 000 450. 000
LF 0. 000 0. 00

4. 00000 450. 000 1, 800. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0265 208-00035 Aggr egat e Bag 214.000 214.000
LF 0. 000 0. 00
7.00000 214.000 1, 498. 00
0270 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
1, 150. 00000 2.000 2, 300. 00
0275 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0280 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 20. 000
HOUR 0. 000 0.00
105. 00000 20. 000 2,100. 00
0285 208-00107 Renoval of Trash 10. 000 10. 000
HOUR 0. 000 0. 00
40. 00000 10. 000 400. 00
0290 210-00479 *Reset Radi o Communi cation Antenna 1. 000 1. 000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0295 210-00810 Reset Ground Sign 16. 000 16. 000
EACH 0. 000 0. 00
325. 00000 16. 000 5, 200. 00
0300 210-00882 *Reset Traffic Signal Vehicle Detector 2.000 2.000
EACH 0. 000 0.00
1, 250. 00000 2.000 2,500. 00
0305 210-04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0310 210- 04050 Adj ust Val ve Box 6. 000 6. 000
EACH 0. 000 0.00
300. 00000 6. 000 1, 800. 00
0315 212-00006 *Seeding (Native) 0. 420 0. 420
ACRE 0. 000 0. 00

3, 000. 00000 0. 420 1, 260. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0320 212-00032 *Soil Conditioning 0. 420 0.420
ACRE 0. 000 0. 00
9, 000. 00000 0. 420 3, 780. 00
0325 216-00101 *Soi | Retention Blanket (Straw Coconut) 2, 044. 000 2, 044.000
(Phot odegr adabl e Cl a
SY 0. 000 0. 00
3. 00000 2, 044. 000 6,132. 00
0330 240-00000 *W/dlife Biologist 20. 000 4.000
HOUR 0. 000 0. 00
106. 00000 4. 000 424. 00
0335 240-00010 *Rermoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0340 304-06007  Aggregate Base Course (C ass 6) 419. 000 350. 580
cY 0. 000 0. 00
93. 00000 350. 580 32,603. 94
0345 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 1,179. 000 132. 100
TON 0. 000 0. 00
175. 00000 132. 100 23,117.50
0350 503-00030 *Drilled Shaft (30 Inch) 12. 000 12. 000
LF 0. 000 0. 00
365. 00000 12. 000 4,380. 00
0355 503-00042 *Drilled Shaft (42 Inch) 38. 000 38. 000
LF 0. 000 0. 00
400. 00000 38. 000 15, 200. 00
0360 507-00000 Concrete Slope and Ditch Paving 37. 000 37. 000
cY 0. 000 0. 00
725. 00000 37.000 26, 825. 00
0365 602-00210 Wel ded Wre Fabric 145. 000 145. 000
SY 0. 000 0. 00
8. 00000 145. 000 1,160. 00
0370 603-01240 24 Inch Reinforced Concrete Pipe 14.000 8. 000
LF 0. 000 0. 00

475. 00000 8. 000 3, 800. 00



CONTI D

0201 -

CAT NO0201

0375 603-05024

0380

604-19210

0385

606- 00910

0390

606- 02003

0395

608- 00000

0400

608- 00010

0405

609- 20010

0410

609-21010

0415

609- 21020

0420

609- 40010

0425 610-00024

C22392R

SHE2254- 090

22392R-BI D

| TEM
DESCRI PTI ON

Col fax at 1-225

24 Inch Reinforced Concrete End Section

*Inlet Type R L 10 (10 Foot)

Guardrai |

Type 9 (Style CA)

*End Anchorage (Nonfl ared)

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb Type 4 (Section B)

*Medi an Cover

Material (4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 100. 00000
1. 000
EACH
8, 000. 00000
25. 500
LF
450. 00000
1. 000
EACH
4, 200. 00000
274. 240
sy
65. 00000
185. 540
sy
238. 00000
311. 000
LF
23. 00000
147. 000
LF
30. 00000
495. 700
LF
35. 00000
221. 000
LF
20. 00000
3, 597. 000
SF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

25.500
0. 000
25.500

1. 000
0. 000
1.000

274. 240
0. 000
274. 240

185. 540
0. 000
185. 540

0. 000
0. 000
0. 000

131. 000
0. 000
131. 000

495. 700
0. 000
495. 700

0. 000
0. 000
0. 000

3, 597. 000
0. 000
3,597. 000

Page 10

ESTI MATE RUN 04/ 21/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 48: 00

AMOUNT

1,100

8, 000

11, 475

4,200

17, 825

44,158

3,930

17, 349

35, 970

00

00

00

00

60

52

.00

00

50

.00

00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0430 613-00206 *2 Inch Electrical Conduit (Bored) 396. 000 396. 000
LF 0. 000 0. 00
33. 00000 396. 000 13, 068. 00
0435 613-00306 *3 Inch Electrical Conduit (Bored) 654. 000 654. 000
LF 0. 000 0. 00
36. 00000 654. 000 23,544.00
0440 613-01200 *2 Inch Electrical Conduit (Plastic) 254. 000 254. 000
LF 0. 000 0. 00
21. 00000 254. 000 5,334.00
0445 613-01300 *3 Inch Electrical Conduit (Plastic) 268. 000 268. 000
LF 0. 000 0. 00
37.00000 268. 000 9,916. 00
0450 613-07003 *Type Three Pull Box (Aurora Small) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0455 613-07004 *Type Four Pull Box (Aurora Medium 3. 000 3. 000
EACH 0. 000 0. 00
725. 00000 3.000 2,175.00
0460 613-07005 *Type Five Pull Box (Aurora Large) 1.000 1.000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0465 613-16000 *Lum naire (Special) 3.000 3. 000
EACH 0. 000 0. 00
800. 00000 3.000 2,400. 00
0465 MATERI AL ALLOWANCE Lunmi naire, Road 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0. 00
0470 613-80130 *Servi ce Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0470 MATERI AL ALLOWANCE Li ght Control Device 0. 000
EACH 0. 000 0. 00

663. 18000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0475 614-00011 Sign Panel (Cass I) 50. 000 50. 000
SF 0. 000 0.00
20. 00000 50. 000 1, 000. 00
0480 614-70010 *Modi fication of Signal Face 6. 000 3. 000
EACH 3. 000 1, 860. 00
620. 00000 6. 000 3, 720. 00
0480 MATERI AL ALLOWANCE No Test Required 0. 000
EACH 0. 000 0.00
183. 34000 0. 000 0.00
0485 614-70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 18. 000
EACH 0. 000 0.00
720. 00000 18. 000 12, 960. 00
0485 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0.00
0490 614-70336 *Traffic Signal Face (12-12-12) 15. 000 15. 000
EACH 0. 000 0.00
1, 200. 00000 15. 000 18, 000. 00
0490 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
695. 00000 0. 000 0.00
0495 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0495 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0.00
0500 614-72836 *Conflict Monitor 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0500 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00

925. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0505 614-72855 *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0505 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
12, 975. 00000 0. 000 0.00
0510 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 6. 000 6. 000
EACH 0. 000 0. 00
1, 050. 00000 6. 000 6, 300. 00
0510 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0515 614-72860 *Pedestrian Push Button 12. 000 12. 000
EACH 0. 000 0. 00
330. 00000 12. 000 3, 960. 00
0515 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0.00
0520 614-72864 *Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0520 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
1, 748. 00000 0. 000 0.00
0525 614-72895 *Vehicle Detection System (Single Canera) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0525 MATERI AL ALLOMWANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
9, 652. 00000 0. 000 0.00
0530 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

12, 000. 00000 1. 000 12, 000. 00
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PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0530 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
5, 907. 00000 0. 000 0. 00
0535 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22, 000. 00
0535 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
12, 765. 00000 0. 000 0. 00
0540 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0.00
23,500. 00000 1. 000 23, 500. 00
0540 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
14, 502. 00000 0. 000 0. 00
0545 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0545 MATERI AL ALLOWANCE Pedestal Pol e 0. 000
EACH 0. 000 0.00
675. 00000 0. 000 0. 00
0550 614-85001 I mpact Attenuator 2.000 2.000
EACH 0. 000 0.00
28, 000. 00000 2.000 56, 000. 00
0550 MATERI AL ALLOWANCE | npact Att enuat or 0. 000
EACH 0. 000 0.00
12, 331. 15000 0. 000 0. 00
0555 614-86238 *Traffic Signal Controller (Solid State) 1. 000 1. 000
(Full-Actuated) (8
EACH 0. 000 0.00
5, 100. 00000 1. 000 5, 100. 00
0555 MATERI AL ALLOWANCE Traf Signal Control 0. 000
EACH 0. 000 0.00

3, 450. 00000 0. 000 0. 00



CONTI D:

CAT NO0201

0560 614-86800

0560

0565 627-00008

0570 627-30410

CAT NO0202

0575 202-00190

0580

202- 00200

0585

202- 00203

0590

202- 00206

0595

202- 00226

0600 203-01594

ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNITS Qry TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
1.000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1.000 9, 500. 00
0. 000
EACH 0. 000 0. 00
5, 995. 00000 0. 000 0. 00
46. 000 46. 000
GAL 0. 000 0. 00
167. 00000 46. 000 7,682.00
1, 289. 000 1, 289. 000
SF 0. 000 0. 00
11. 00000 1, 289. 000 14,179.00
CAT 0201 CURRENT AMI $ 1,095, 443.62 $ 1,860.00% 780, 920. 66
Mat eri al 101. 000 98. 100
SY 0. 000 0. 00
24.00000 98. 100 2,354. 40
0. 000 0. 000
5% 0. 000 0. 00
26. 00000 0. 000 0.00
907. 600 907. 600
LF 0. 000 0. 00
10. 00000 907. 600 9, 076. 00
73.000 0. 000
5% 0. 000 0. 00
34. 00000 0. 000 0.00
470. 800 470. 800
SY 0. 000 0. 00
24.00000 470. 800 11, 299. 20
0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00

0201 -

0202 -

C22392R
22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

Col fax at 1-225

*Uni nterrupted Power Supply

COLORADO DEPARTMENT OF TRANSPORTATI ON

MATERI AL ALLOMANCE Traffic Equi pment

*Modi fi ed Epoxy Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

Col fax at Chanbers
Renoval of Concrete Median Cover
Renoval of Sidewal k
Renoval of Curb and Gutter
Renoval of Concrete Curb Ranp
Renoval of Asphalt Mat (Special)

Conbi nati on Loader

Page 15
ESTI MATE RUN 04/ 21/ 2021
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0605 203-01597 *Pot hol i ng 6. 000 5. 000
HOUR 0. 000 0. 00
225. 00000 5. 000 1, 125. 00
0610 203-02330 Laborer 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0.00
0615 208-00012 Erosi on Log Type 1 (9 Inch) 0. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0. 00
0620 208- 00035 Aggr egat e Bag 20. 000 20. 000
LF 0. 000 0. 00
7.00000 20. 000 140. 00
0625 208-00106 Sweepi ng (Sedi ment Renoval) 1. 000 1.000
HOUR 0. 000 0. 00
105. 00000 1. 000 105. 00
0630 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0635 210-00473 *Reset TV Cameras 0. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0640 210-00479 *Reset Radi o Communi cation Antenna 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0645 210-00810 Reset Ground Sign 2.000 2.000
EACH 0. 000 0.00
325. 00000 2.000 650. 00
0650 210-00815 Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0.00
0655 210-00882 *Reset Traffic Signal Vehicle Detector 0. 000 0. 000
EACH 0. 000 0.00

1, 250. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0660 210-04010 Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 304-06007  Aggregate Base Course (Cl ass 6) 152. 100 152.100
cY 0. 000 0. 00
93. 00000 152. 100 14, 145. 30
0670 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 79. 390 79. 390
TON 0. 000 0. 00
175. 00000 79.390 13, 893. 25
0675 503-00042 *Drilled Shaft (42 Inch) 0. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0680 608-00000 *Concrete Sidewal k 0. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0685 608-00010 *Concrete Curb Ranp 0. 000 0. 000
5% 0. 000 0. 00
238. 00000 0. 000 0. 00
0690 609-21010 *Curb and CGutter Type 2 (Section |-B) 362. 000 362. 000
LF 0. 000 0. 00
30. 00000 362. 000 10, 860. 00
0695 609-21020 *Curb and CGutter Type 2 (Section Il-B) 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0700 609-71000 *Curb (Special) 68. 000 68. 000
LF 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 2, 216. 200 2,216. 200
SF 0. 000 0. 00
10. 00000 2,216. 200 22,162. 00
0710 613-00206 *2 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0715 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0720 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
21.00000 0. 000 0.00
0725 613-01300 *3 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0730 613-07004 *Type Four Pull Box (Aurora Medium 4.000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0735 613-07005 *Type Five Pull Box (Aurora Large) 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0740 613-16000 *Lum naire (Special) 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0740 MATERI AL ALLOWANCE Lunmi naire, Road 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0. 00
0745 613-80130 *Servi ce Meter Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0745 MATERI AL ALLOWANCE Li ght Control Device 0. 000
EACH 0. 000 0. 00
663. 18000 0. 000 0. 00
0750 614-00011 Sign Panel (Cass I) 55. 000 55. 000
SF 0. 000 0. 00
20. 00000 55. 000 1,100. 00
0755 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00

720. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0755 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0760 614-70336 *Traffic Signal Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0760 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0.00
695. 00000 0. 000 0. 00
0765 614-70448 *Traffic Signal Face (12-12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0765 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0. 00
0770 614-72836 *Conflict Monitor 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0770 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0.00
925. 00000 0. 000 0. 00
0775 614-72855 *Traffic Signal Controller Cabinet 0. 000 0. 000
EACH 0. 000 0.00
21, 000. 00000 0. 000 0.00
0775 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0.00
12, 975. 00000 0. 000 0. 00
0780 614-72858 *Pedestal Pole (3 Foot 6 Inch) 0. 000 0. 000
EACH 0. 000 0.00
1, 050. 00000 0. 000 0.00
0780 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
EACH 0. 000 0.00

550. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0785 614-72860 *Pedestrian Push Button 0. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0785 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0.00
0790 614-72864 *Fire Preenption Unit 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0790 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
1, 748. 00000 0. 000 0.00
0795 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0800 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0805 614-84000 *Traffic Signal Pedestal Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0805 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0810 614-86238 *Traffic Signal Controller (Solid State) 0. 000 0. 000
(Ful'l -Actuated) (8
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0810 MATERI AL ALLOMNCE Traf Signal Control 0. 000
EACH 0. 000 0. 00
3, 450. 00000 0. 000 0.00
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 4.000 4.000
GAL 0. 000 0. 00

167. 00000 4. 000 668. 00
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0820 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0825 629-01110 Locate Monunents 8. 000 8. 000
HOUR 0. 000 0. 00
190. 00000 8. 000 1, 520. 00
CAT 0202 CURRENT AMT $ 104,102.75 % 0.00% 92, 498. 15
CAT NO0203 0203 - 1-70 at Tower
0108 503-00018 Drilled Shaft (18 In) 18. 000 15. 000
LF 3. 000 780. 00
260. 00000 18. 000 4,680. 00
0109 503-00024 Drilled Shaft (24 In) 12. 000 12. 000
LF 0. 000 0. 00
300. 00000 12. 000 3, 600. 00
0830 202-00190 Renoval of Concrete Median Cover Material 303. 300 247. 300
Sy 0. 000 0. 00
24.00000 247. 300 5,935. 20
0835 202-00200 Renoval of Sidewal k 51. 000 44.000
SY 0. 000 0. 00
26. 00000 44.000 1, 144. 00
0840 202-00203 Renoval of Curb and Gutter 436. 500 436. 500
LF 0. 000 0. 00
10. 00000 436. 500 4, 365. 00
0845 202-00206 Renoval of Concrete Curb Ranp 200. 000 180. 000
5% 0. 000 0. 00
34. 00000 180. 000 6, 120. 00
0850 202-00250 *Renoval of Pavenent Marking 2, 500. 000 1,715. 270
SF 0. 000 0. 00
2.50000 1, 715. 270 4,288.18
0855 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00

130. 00000 2.000 260. 00
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQJECT: SHE2254- 090 ESTI MATE NO. 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
0860 202-01130 Renoval of Guardrail Type 3 7.000 7.000
LF 0. 000 0.00
24.00000 7.000 168. 00
0865 202-01300 Renoval of End Anchorage 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0870 202-04006 Cean Cul vert 10. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0875 203-00010  *Uncl assified Excavation (Conplete In Place) 29. 000 29. 000
cY 0. 000 0. 00
68. 00000 29. 000 1,972.00
0880 203-01597  *Pot hol i ng 49. 250 49. 250
HOUR 0. 000 0. 00
225. 00000 49. 250 11, 081. 25
0885 203-02330 Laborer 50. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0890 208-00002 Erosion Log Type 1 (12 Inch) 225.000 225.000
LF 0. 000 0.00
5. 00000 225.000 1,125.00
0895 208-00035 Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00
0900 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0.00
350. 00000 2.000 700. 00
0905 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 2.000
HOUR 0. 000 0. 00
55. 00000 2.000 110. 00
0910 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 4.000
HOUR 0. 000 0. 00

105. 00000 4. 000 420. 00
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PREV QTY/

CAT NO0203

0915

0920

0925

0930

0935

0940

0945

0950

0955

0960

0965

208- 00106

208- 00107

304- 06007

403- 00720

503- 00030

503- 00036

503- 00042

606- 01340

607-11525

608- 00000

608- 00010

C22392R

0203 -

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

1-70 at Tower

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Drilled Shaft (30 Inch)
*Drilled Shaft (36 Inch)
*Drilled Shaft (42 Inch)

*End Anchorage Type 3D

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
105. 00000
10. 000
HOUR
40. 00000
70. 000
cy
93. 00000
94. 020
TON
300. 00000
12. 000
LF
365. 00000
64. 000
LF
375. 00000
38. 000
LF
400. 00000
1. 000
EACH
2, 375. 00000
20. 000
LF
15. 00000
41.000
%
65. 00000
275. 900
sy

238. 00000

QrY TH'S PERI OD
QTY TO DATE

70.
. 000
70.

94.

12.
. 000
12.

64.

19.
. 000
19.

20.
. 000
20.

11.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

020

. 000
94.

020

000

000

000

. 000
64.

000

000

000

. 000
. 000
. 000

000

000

100

. 000
11.

100

. 900
. 000
. 900
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ESTI MATE RUN 04/ 21/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 48: 00

AMOUNT

6, 510.

28, 206.

4, 380.

24, 000.

7, 600.

2,375.

300.

721.

65, 664.

.00

.00

00

00

00

00

00

00

00

50

20



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQJECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - 1-70 at Tower
0970 609-21010 *Curb and CGutter Type 2 (Section |-B) 236. 000 236. 000
LF 0. 000 0. 00
30. 00000 236. 000 7,080. 00
0975 609-21020 *Curb and Cutter Type 2 (Section Il-B) 251. 500 251. 500
LF 0. 000 0. 00
35. 00000 251. 500 8,802.50
0980 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 1, 037. 500 1, 037. 500
SF 0. 000 0. 00
10. 00000 1, 037. 500 10, 375. 00
0985 613-00206 *2 Inch Electrical Conduit (Bored) 579. 000 579. 000
LF 0. 000 0. 00
33. 00000 579. 000 19, 107. 00
0990 613-00306 *3 Inch Electrical Conduit (Bored) 1, 158. 000 1, 158. 000
LF 0. 000 0. 00
36. 00000 1, 158. 000 41, 688. 00
0995 613-01200 *2 Inch Electrical Conduit (Plastic) 276. 000 276. 000
LF 0. 000 0. 00
21.00000 276. 000 5, 796. 00
1000 613-01300 *3 Inch Electrical Conduit (Plastic) 411. 000 411. 000
LF 0. 000 0. 00
37.00000 411. 000 15, 207. 00
1005 613-07004 *Type Four Pull Box (Aurora Medium 8. 000 8. 000
EACH 0. 000 0. 00
725. 00000 8. 000 5, 800. 00
1010 613-07005 *Type Five Pull Box (Aurora Large) 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
1015 613-13006 *Luminaire (LED) (6,000 Lunens) 6. 000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4,800. 00
1015 MATERI AL ALLOWANCE Lunmi naire, Road 0. 000
EACH 0. 000 0. 00

685. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PROJECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - |-70 at Tower
1020 613-80130 *Service Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
1020 MATERI AL ALLOMNCE Li ght Control Device 0. 000
EACH 0. 000 0. 00
663. 18000 0. 000 0.00
1025 614-00011 Sign Panel (Cass I) 78. 000 48. 000
SF 0. 000 0. 00
20. 00000 48. 000 960. 00
1030 614-00012 Sign Panel (Class Il) 116. 000 116. 000
SF 0. 000 0. 00
25. 00000 116. 000 2,900. 00
1035 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 9. 000
Sl i pbase)
EACH 0. 000 0. 00
690. 00000 9. 000 6, 210. 00
1040 614-70336 *Traffic Signal Face (12-12-12) 22.000 22.000
EACH 0. 000 0. 00
1, 200. 00000 22.000 26, 400. 00
1040 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00
695. 00000 0. 000 0. 00
1045 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1045 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
1050 614-72836 *Conflict Monitor 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1050 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00

925. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQJECT: SHE2254- 090 ESTI MATE NO. 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
1055 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
21, 000. 00000 2.000 42, 000. 00
1055 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
12, 975. 00000 0. 000 0.00
1060 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
1060 MATERI AL ALLOMANCE Pedest al Pol e 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
1065 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 6. 000
EACH 0. 000 0. 00
12, 000. 00000 6. 000 72, 000. 00
1065 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
9, 652. 00000 0. 000 0. 00
1070 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1070 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
6, 535. 00000 0. 000 0. 00
1075 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0.000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1075 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
6, 977. 00000 0. 000 0.00
1080 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

16, 000. 00000 1. 000 16, 000. 00
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PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO. 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0203 0203 - [-70 at Tower
1080 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
9, 170. 00000 0. 000 0. 00
1085 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
17, 500. 00000 2.000 35, 000. 00
1085 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
10, 175. 00000 0. 000 0. 00
1090 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
1090 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
14, 663. 00000 0. 000 0. 00
1095 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1095 MATERI AL ALLOWANCE Pedest al Pol e 0. 000
EACH 0. 000 0.00
675. 00000 0. 000 0. 00
1100 614-86800 *Uni nterrupted Power Supply 2.000 2.000
EACH 0. 000 0. 00
9, 500. 00000 2.000 19, 000. 00
1100 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
5, 995. 00000 0. 000 0. 00
1105 627-00008 *Modi fi ed Epoxy Pavenent Marking 23. 000 10. 940
GAL 0. 000 0. 00
167. 00000 10. 940 1,826.98
1110 627-00013 *Paverent Marking Paint (H gh Build) 17. 370 17. 370
GAL 0. 000 0.00

110. 00000 17. 370 1,910.70
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PCN: 22392R-BI D ESTI MATE RUN 04/ 21/ 2021
PRQIECT: SHE2254- 090 ESTI MATE NO 0008 09: 48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0203 0203 - 1-70 at Tower
1115 627-30405  *Prefornmed Thernopl astic Pavement MarKking 1,182.970 1,182.970
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 1,182. 970 21, 293. 46
1120 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 715. 000 717.330
Li ne
ine) SF 0. 000 0. 00
11. 00000 717. 330 7,890. 63
CAT 0203 CURRENT AMT $ 668,847.31 % 780.00 $ 630, 672. 60

CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1125 620- 00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00$ 1, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,874,485.07 $ 83,481.32% 2,434, 168.79



